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Message

From: Drexler, Timothy [/O=EXCHANGELABS/OU=EXCHANGE ADMINISTRATIVE GROUP
(FYDIBOHF23SPDLT)/CN=RECIPIENTS/CN=8E53AA983D5C4BF7BEFEASF634ED3EAC-TDREXLER]

Sent: 8/28/2017 2:03:41 PM

To: William Allen [WAllen@eastchicago.com]

CC: Irene Vera [IVera@eastchicago.com]; Joe Wright [jwright@eastchicago.com]; Lilia Ramos

[LRamos@eastchicago.com]; ADMIRE, BETH [BADMIRE@idem.IN.gov]; Brown, faime [brown.jaime@epa.gov];
Crowley Engineering [crowley@eastchicago.com]; Hassan, Jlacob [hassan.jacob@epa.gov]; Haag, Daniel
[Haag.Daniel@epa.gov]; Rolfes, Sarah [Rolfes.Sarah@epa.gov]; Abdul Zehraoui [azehraoui@eastchicago.com];

Petroff, Douglas [DPetroff@idem.IN.gov]; eperez@eastchicago.com
Subject: FW: USS Lead Daily Zone 3 Field Progress Report 8-26-17
Attachments: Info for City 8 26 17.pdf; USS LEAD Progress Summary 8 26 17.pdf

William:

The following is a summary for the USS Lead Zone 3 remediation project through Aug 26",
2017. Please also find for your review the EPA progress summary and City info summaries

attached.

Project Progress Summary

Precon Surveys Completed
e 109 0f120

Excavations Completed
e 790f120

General Fill Completed
e 52 Properties

Topsoil Completed
e 71 Properties

Sod Installations Completed
® 68 Properties

Sod Maintenance Period Completed
e 22 Properties

Preconstruction Property Meeting Status

Meetings today:
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e None

Status:
¢ |nitial Precon Meetings % Complete: 99.2%
e Final Precon Meetings % Complete: 98.3%

Post Construction Property Meeting Status

Meetings today:
e None
e Post-Con Meetings % Complete: 11.7%

Work Performed Today

Safety-

CH2M and Arrowhead complete tailgate safety meeting
Safe behavior observations completed today

Fatigue management being monitored

Internal incident reports closed (3)

Enhanced ECPD patrols noted today.

Quality

QA inspected progress of excavation at Personal Address /Ex. 6 i,
QA Veriﬁed com pletion Of SOd Watering at E Personal Address / Ex. 6 i and E Personal Address /Ex. 6 :

QA SET moment completed for general fill distribution
QA inspections of sod watering completed

s1) completed with Rl
QA sod punch-list signoff of sod installation ati Personal Address / Ex. 6 |
QA oversight of general fill installation at! Personal Address / Ex. 6 |

Conducted end-of-the day QC reconciliation/planning meeting.
Transmittals received:

o None
Transmittals distributed:

o None

Property Work Today

Clearing:

None



Excavation:
None

Backfill:

15 (5CY) Trucks — Common Fill
12 (5CY) Trucks Common Fill

Personal Address/EX. 6

Plants and Sod:
Watering only

Trees and Stumps:
None

Surveys:
None

Private Utility Locates:
None

General Work Today
e ACl stockpile management
e  Backfill operations
e Line Flushing
e End of the day security checks completed
e Security patrol
e Document management

Import Fill today
6 Loads Of Austgen Common Fill

Waterline flushing today

Personal Address / Ex. 6

Street Force Operations
e None today

Changed Conditions/Delay/Conflicts Encountered
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e Received RFI-016 response to address the kerosene tank at | personal adaress /ex.6 { (Pending)
e Compaction testing technician went MIA at 10:45. He did not inform management he was leaving. (2.5

hours lost).

Visitors/Discussions
None

Plan for the Day 8/28




Clearing:

Personal Address/EX. 6

Excavation:

Crewl: Continue
Personal Address / Ex. 6
- Start

Crew 2: - Start

Personal Address / Ex. 6

- Start

Backfill:

-si- Continue

Restoration:
Variety of properties

Plants and Sod:

i 1
.;-Personal Address / Ex. 6 : - Sod

Trees and Stumps:
None

Survey:

E Personal Address / Ex. 6 i— Survey #1

— Survey #2
arona Adaress 656 | Survey #2
wiee— Survey #3 & 4

Personal A essIEx.-G.‘E— Survey #3

v
i
L

Private Utility Locates:
Blood Hound Will Be on Site

importing Backfill:
Topsoil Will Be Imported
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